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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

2866 Aeromedical/Casualty Care Systems Dev 2,964 3,104 7,135 5,982 2,058 2,054 2,247 2,342 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U)  A.  Mission Description
The Program Element provides tactical, strategic, and covert aeromedical evacuation systems and medical treatment equipment to meet unique Air Force medical
readiness and operational requirements.

 (U)  FY 1998 ($ in Thousands):
− (U)  $63 Transportable Blood Transshipment Center (TBTC) - Performed Program/Engineering Support for production.
− (U) $1036 Spinal Cord Injury Transport System (SCITS) - Initiated EMD.
− (U) $324 Chemically Hardened Air Transportable Hospital/Chemically Hardened Air Management Plant (CHATH/CHAMP) - Completed operational test and

evaluation (OT&E), obtained Milestone III decision approval and exercised production option to meet initial operational capability (IOC).
− (U) $98 Civil Reserve Air Fleet-Aeromedical Evacuation Ship Sets (CRAF-AESS) - Supported production decision and IOC for the Patient Loading System.
− (U) $326 Theater Medical Information Program-Air Force (TMIP-AF) - Conducted program definition and risk reduction activities to identify and support

validated user operational needs.  Developed acquisition strategy for EMD effort in FY99.
− (U) $45 Aeromedical Systems Analysis - Conducted foundational studies and analyses, requirements analyses, and product demonstrations to meet

operational needs, and defined acquisition strategies and baselines for potential system solutions to Air Force Medical Service materiel needs
identified through the Air Force Surgeon General’s modernization planning process.

− (U) $1,072 Provided support for Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.
− (U) $2,964 Total
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(U)  FY 1999 ($ in Thousands):
− (U)  $ 1,166 SCITS - Conduct OT&E and continue EMD.
− (U)  $    251 CHATH/CHAMP - Provide Program/Engineering support for production.
− (U)  $    557 TMIP-AF - Award EMD integration contract to design, develop a prototype, and conduct development and operational tests.  Update

acquisition strategy for production, fielding, deployment, and operational support (PFD/OS) effort in FY00.  Obtain Milestone III
decision/approval and award PFD/OS contract.

− (U)  $     15 CRAF-AESS - Support production of the Patient Loading System (PLS).
− (U)  $     33 Aeromedical Systems Analysis - Conduct foundational studies and analyses, requirements analyses, and product demonstrations to meet

operational needs, and define acquisition strategies and baselines for potential system solutions to Air Force Medical Service materiel needs
identified through the Air Force Surgeon General’s modernization planning process.  Prepare RFP for Advanced Hybrid Oxygen System -
Medical (AHOS-M).

− (U)  $ 1,007 Provide support for Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.  Initiate
transition from research and explore potential technologies for EMD of the Advanced Hybrid Oxygen System - Medical (AHOS-M).

− (U)        $75 Identified as a source for SBIR
− (U ) $ 3,104 Total

(U)  FY 2000 ($ in Thousands):
− (U)  $   500 SCITS - Complete EMD and support production.
− (U)  $   344 CHATH/CHAMP - Provide Program/Engineering support for production.
− (U)  $   717 TMIP-AF - Initiate medical information infrastructure deployment per user fielding plan.  Integrate and test pre-planned product improvement

(P3I) for Air Transportable Hospitals (ATHs), integration of Composite Health Care System (CHCS) II software improvements, and
communications and security upgrades.

− (U)  $ 3,057 AHOS-M - Begin EMD.
− (U)  $    365 Aeromedical Systems Analysis - Conduct foundational studies and analyses, requirements analyses, and product demonstrations to meet

operational needs, and define acquisition strategies and baselines for potential system solutions to Air Force Medical Service materiel needs
identified through the Air Force Surgeon General’s modernization planning process.

− (U)  $ 2,152 Provide support for Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.  Begin
transition from research and explore potential technologies for future EMD efforts.

− (U)  $ 7,135 Total
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(U)  FY 2001 ($ in Thousands):
− (U)  $    100 SCITS - Support Production
− (U)  $    550 TMIP-AF - Continue to execute medical information infrastructure deployment per user fielding plan.  Integrate and test pre-planned product

improvements relative to block releases of the DoD-Level TMIP software, and communications and security upgrades.
− (U)  $ 2,407 AHOS-M - Conduct test and evaluation and continue EMD.
− (U)  $    757 Aeromedical Systems Analysis - Conduct foundational studies and analyses, requirements analyses, and product demonstrations to meet

operational needs, and define acquisition strategies and baselines for potential system solutions to Air Force Medical Service materiel needs
identified through the Air Force Surgeon General’s modernization planning process.

− (U)  $ 2,168 Provide support for Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.  Initiate
transition from research and explore potential technologies for future EMD efforts.

− (U)  $ 5,982 Total

(U)  B.  Budget Activity Justification:
This program is in budget activity 5 - Engineering and Manufacturing Development because it supports development of systems for treatment, evacuation, and
prediction of wartime casualties in a conventional or non-conventional warfare environment.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget  (FY 1999 PB) 3,907 3,336 564 95 Cont
(U)  Appropriated Value 4,354 3,336
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -373 -232
b.  SBIR -74
c.  Omnibus or Other Above Threshold Reprogram -26
d.  Below Threshold Reprogramming

(U)  Adjustments to Budget Years Since FY 1999 PB -917 0 +6,571 +5,887
(U)  Current Budget Submit/FY 2000 PB 2,964 3,104 7,135 5,982 Cont

 (U)  Significant Program Changes:
     -  Funds added in FY2000 and FY2001 because of changes in the aeromedical evacuation mission.
        FY99:  $75 identified as a source for SBIR.
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(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Other Procurement, AF, PE 28038F, Other
Base and Maintenance Support, Medical/Dental
Equipment

10,178 8,614 14,543 17,450 15,863 14,320 14,752 15,088 Cont Cont

(U)  E.  Acquisition Strategy
All major projects within this Program Element are awarded under full and open competition.
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(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

TRANSPORTABLE BLOOD
TRANSSHIPMENT CENTER
   - FOC *
SPINAL CORD INJURY TRANSPORT SYS
   - Begin EMD *
    - Begin OT&E X
   - Milestone III Decision X
   - Begin Production X
CHATH/CHAMP
   - Complete OT&E *
   - Milestone III Decision *
   - Begin Production *
   - Complete Production support X
CRAF AES
   - IOT&E for PLS *
   - IOC for PLS X
   - FOC for PLS X
AHOS-M
    - Prepare RFP X
    - Begin EMD X
    - Conduct Test and Evaluation X
TMIP-AF
   - Complete Program Definition X
   - Milestone III Decision X
   - Begin EMD. X
   - Complete DT&E/IOT&E X
   - Milestone III Decision X
   - Integrate and Test P3I Solutions X



February 1999

5 - Engineering and Manufacturing Development 0604703F  Aeromedical Systems Development

826

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

2866

Project 2866 Page 6 of 7 Pages Exhibit R-3 (PE 0604703F)

UNCLASSIFIED

 (U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)  Engineering and Manufacturing Development 902 1,394 4,274 2,901
(U)  Development/Operational Test and Evaluation 36 115 642 584
(U)  Contractor Engineering Support 1,258 941 1,500 1,500
(U)  Miscellaneous (System Program Office Operations) 185 165 250 250
(U)  Mission Support/Supplies 583 414 469 747
(U)  Identified as a source for SBIR 0 75 0 0
(U)  Total 2,964 3,104 7,135 5,982

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 75 75

Product Development Organizations
TBTC-A.D. Little CPAF/FFP Mar 91 11,033 13,289 13,134 0 0 0 0 0 13,134
CHATH/CHAMP
  Ph I-EASI/Guild

CPFF Dec 94 2,989 2,989 2,989 0 0 0 0 0 2,989

CHATH/CHAMP
  Phase II-
ERDEC

CPFF Aug 95 3,853 3,853 3,609 0 0 0 0 0 3,609

SCITS TBD TBD 3,040 3,040 400 872 995 466 0 0 2733
AHOS--M TBD TBD TBD TBD 0 0 57 2,793 1,644 1,047 5,541
TMIP-AF Various Various TBD TBD 2,078 30 342 650 500 Cont Cont
THREAT-BDM CPFF Aug 94 1,453 1,453 1,308 0 0 0 0 0 1,308
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Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 75 75
New Business- Various Various 17,477 0 0 365 757 Cont Cont

(U)  B.  Budget Acquisition History and Planning Information  ($ in Thousands)  (Continued)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Mission Support Various Various 532 557 414 469 747 Cont Cont

Support/Mgmt  Organizations
TEAMS-OpTech,
McDonald Tech,
MTC

Delivery
Order

Various 3,061 1,258 941 1,500 1,500 Cont Cont

SPO Operations Various Various 3,767 211 165 250 250 Cont Cont

Test and Evaluation Organizations
Aberdeen Prov.
Grnd

2 36 115 0 0 Cont Cont

Other 138 0 0 642 584 Cont Cont

Government Furnished Property:
    None
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Identified as a source for SBIR 75 75
Subtotal Product Development 41,527 1,459 1,808 4,743 3,648 Cont Cont
Subtotal Support and Management 6,828 1,469 1,106 1,750 1,750 Cont Cont
Subtotal Test and Evaluation 140 36 115 642 584 Cont Cont

Total Project 48,495 2,964 3,104 7,135 5,982 Cont Cont


